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Governor/General Assembly/Private
Donors provide funds

JSPC
Reviews & prioritizes--

Provides recommendation to President, VP, Provost

Capital Projects Oversees Implementation & Initiates Search for Project
Architect

Schematic design and master Plan Team
continuous updates and review

Building Committee appointed to
guide project

Advance Planning

Provost/VP
Reviews in conjunction with Institutional priorities; decides whether to pursue

Capital Projects
Develops preliminary proposal

Master Plan Review Team
Design and Location Approval consistent

with Master Plan core values

President
Final decision

President
Reviews and provides input @
location/design considerations

Capital Projects
Develops Item for Capital Improvement Plan

BOG
Approval of project and funding

As part of 5 year CIP

State Legislative Review

Community/Depts.
Generate ideas/proposals

Submit annually in
May

July 2003


