

Master Plan Review Team  
Thursday, April 11, 2002  
8:00 – 9:30 a.m.  
UCLUB

**Attendance:** Kathy Mallon, Les Humphrey, Paul DePace, Sandy Taylor, Rick Rhodes, Vern Wyman, Will Green, Judith Swift, Dave Lavalley, Jeff Callahan, Jerry Sidio, Steve Lysik, Anna Prager, Candy Dunn

**Absent:** Chip Yensan, Jodi Hawkins, David Block

**Agenda:**

1. Satellite Dish Farm Site
2. Summer 2002 Utility Work Briefing
3. Update on Surge II
4. Fencing along Upper College Road
5. Updates

**1.) Satellite Dish Farm Site:**

- 6 dishes needed in the future  
Possible sites exposed
- GSO offered site for this dish. Trent Batson will check GSO
- Paul DePace -- Study of roofs for dish farm - possibly Convocation Center, Surge Building.

Action: Come back to Master Plan Review Team with proposal.

**2.) Summer 2002 Utility work briefing:**

- Multicultural Center Lot: The donor is not available for the Multicultural Center parking lot. After Commencement Capital Projects will start digging in this lot. It is expected to be completed by September.
- Will look into improvements behind Hope Dining Hall. Keep upper level as parking lot. Lower section will be torn up and reestablish as green space.
- Give green space back to Hutchinson & Peck. Residents are looking for a lawn, not a volleyball court.
- Need to look at Master Plan recommendation.

**Questions:**

Is it possible to do rough grading? Seeding? Research on water runoff?

Action: Paul DePace will explore.

### **3.) Update on Surge II – Paul DePace**

4 West Alumni Avenue – This building will be a short-term all-classroom building and one office will be for an audiovisual person. There will also be two lounges. Building being used as swing space with a second use later.

#### **Questions:**

Is there any consideration of sustainable architecture & materials?

Are we looking at pedestrian lighting that will give ambience?

Show bicycle parking and alternative furniture layout in drawings.

Action: This project is on hold pending approval of funding strategy by the legislature (per Paul DePace).

### **4.) Fencing along Upper College Road:**

Discussed consideration of a uniform low fence for quadrangle and Upper College Road.

Action:

- Check on use at Boston College and safety issues.
- Consider as a standard for Master Plan.

### **5.) Updates:**

Ranger Hall -- Trim color. The Master Plan Review Team process is working. Support for white or color. President chose white.

Next meeting – Give briefing about GSO Master Plan (Jeff Callahan). This item will happen at the August 29th meeting at GSO.

Meeting adjourned at 9:35 a.m.